



Department of Public Works
Infrastructure Services Division

Ghassan Korban
Commissioner of Public Works

Preston Cole
Director of Operations

Jeffrey S. Polenske
City Engineer

July 15, 2015

OFFICIAL NOTICE NO. 63-2015
PROJECT 1

ADDENDUM NO. 1

NOTICE TO CONTRACTORS intending to bid on Official Notice Number 63-2015, Project 1, which appeared in the Daily Reporter on July 13, 2015, with a Bid Opening Date on July 27, 2015 at 10:30 A.M.

1. Special Provision #4 in Plan File No. 240-77 is revised and replaced with the following:
 4. ALL SEWER RELAY AND CURED IN PLACE LINING WORK AS SHOWN ON PLAN FILES 238-26 AND 238-27 WITHIN THE WEST FLORIDA STREET PAVING LIMITS, INCLUDING THE SEGMENT BETWEEN MANHOLES 428C047 AND 428B251 IN SOUTH 4TH STREET, SHALL BE COMPLETED BY SEPTEMBER 30, 2015.

ALL OTHER SEWER RELAY WORK, AS SHOWN ON PLAN FILES 238-25, 238-26 AND 239-54, SHALL NOT COMMENCE UNTIL WEST FLORIDA STREET PAVING IS COMPLETED AND OPEN FOR TRAFFIC. ALL WORK SHALL BE COMPLETED BY MAY 27, 2016. THE NUMBER OF ALLOWABLE WORKDAYS, AS SHOWN ON THE AFOREMENTIONED PLANS, IS 70 DAYS. A PROJECT WORKING DAY IS DEFINED AS ANY DAY THE CONTRACTOR IS ABLE TO WORK A MINIMUM OF FOUR HOURS TOWARDS COMPLETION OF THE PROJECT.

NOTE: The contractor shall acknowledge receipt of Addendum Number 1 on page 11 of the Bid Document titled "ACKNOWLEDGEMENTS PAGE."

Very truly yours,



Jeffrey S. Polenske, P.E.
City Engineer

ZY
TJT

ZY:krd
15-2

c: Samir Amin

Official Notice No. 63-2015 July 13, 2015 File O-15

