

**CITY OF MILWAUKEE**  
**DEPARTMENT OF PUBLIC WORKS**  
**MILWAUKEE WATER WORKS**

**ADDENDUM NO. 3**

The purpose of this addendum is to provide updated information to supersede and change the following for the bid documents of the City of Milwaukee Official Notice 11-171-1 for Water Main Relays.

**WE Energies – Gas Main**

Below is information obtained from WE Energies in regards to their replacement project that is to be coordinated with the water main installation. This is the best information available at this time and specific details may change as project coordination between the water contractor and the WE Energies contractor progresses.

- Project Scope
  - WE Energies will be removing and replacing the 20” gas main that is approximately 25ft from the existing 12” water main.
  - Approximately 230 ft of new gas main will be installed.
  - The replacement gas main will be 40 ft lengths, and it is anticipated that the WE Energies contractor will need to have a 50 ft excavation pit on the north side of the bridge.
  - The anticipated work zone will be from the south abutment to 50ft north of the north abutment.
- Schedule
  - WE Energies would like to mobilize **2 weeks** prior to the water contractor being on site. The water contractor will not be responsible for shared traffic control for this preliminary work period.
  - Following the initial 2 week period WE Energies is anticipating **3 weeks** to remove the existing gas main and install the new gas main on the bridge. All work that will be completed within the 3 week schedule to be coordinated with the water contractor.

**Bid Opening will be January 18, 2012 10:30 AM**

Each bidder shall acknowledge receipt of this addendum in the bid documents.

If you have any questions regarding this addendum, please contact Mr. Karl Rohrbach, P.E. at 414-286-8148.

Your interest in this project is greatly appreciated.

**END OF ADDENDUM NO. 3**